
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/21/2003

ESTIMATE SUMMARY 14:14:27

CONTID: C13547         ESTIMATE NO: 0004 PROG 1999

PCN: 13547-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 BRIDGES PERCENT TIME:

PROJECT NO: NH 0505-037                   

US 50 Bridges

NAME OF ROAD: 50B

PROJECT COUNTIES: PROWERS

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/16/2003 DATE TIME STARTED 04/07/2003

P.O. BOX 580 DATE LET 03/06/2003 DATE WORK BEGAN

 DATE AWARDED 03/10/2003 DATE TIME STOPPED 04/20/2004

 DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED 04/20/2004

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 04/07/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,932,200.31 PARTICIPATING $ $ 585,189.35

AWARD PROJECT AMT: 3,829,474.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,462.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,940.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.11

CALENDAR DAYS

CALENDAR DAYS

51.67%

1,900,427.97

585,189.35

576,726.60

572,786.55

$

$

$

$

2,031,772.34

0.00

2,031,772.34

12,656.88

2,044,429.22

-19,336.27

0.00

2,025,092.95

0.00

AMOUNT DUE 2,025,092.95 572,786.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 572,786.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

132.0 TIME ALLOW: 376

ORIG TIME ALLOW: 365
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0005 REMOVAL OF PIPE 77.000

61.000

202-00035  
 

992.000

LF  

8.00000 1,104.00138.000

488.00

0010 REMOVAL OF DELINEATOR 32.000

0.000

202-00090  
 

32.000

EACH

8.00000 256.0032.000

0.00

0015 REMOVAL OF ASPHALT MAT 6,734.000

0.000

202-00220  
 

21,026.000

SY  

1.50000 10,101.006,734.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

4,880.000

SY  

2.50000 0.000.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 1,640.000

0.000

202-00250  
 

1,640.000

SF  

1.35000 2,214.001,640.000

0.00

0030 *REMOVAL OF GROUND SIGN 9.000

0.000

202-00810  
 

9.000

EACH

19.00000 171.009.000

0.00

0035 REMOVAL OF SIGN (SPECIAL) 1.000

0.000

202-00815  
 

1.000

EACH

130.00000 130.001.000

0.00

0040 *REMOVAL OF FENCE 6,093.000

0.000

202-01000  
 

10,249.000

LF  

0.31000 1,888.836,093.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 345.000

0.000

202-01130  
 

345.000

LF  

4.20000 1,449.00345.000

0.00

0050 *REMOVAL OF END ANCHORAGE 8.000

0.000

202-01300  
 

8.000

EACH

120.00000 960.008.000

0.00

0055 OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0060 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (WE TLANDS) 2,629.000

0.000

203-00010  
 

12,007.250

CY  

5.00000 13,145.002,629.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R60) 24,239.000

23,165.000

203-00060  
 

51,702.000

CY  

7.00000 331,828.0047,404.000

162,155.00

0070 BLADING 14.500

0.000

203-01500  
 

18.500

HOUR

85.00000 1,232.5014.500

0.00

0075 DOZING (LANDSCAPING) 7.000

0.000

203-01555  
 

9.000

HOUR

80.00000 560.007.000

0.00

0080 POTHOLING 5.000

0.000

203-01597  
 

16.500

HOUR

100.00000 500.005.000

0.00

0085 FILTER MATERIAL (CLASS C) 9,847.000

0.000

206-00530  
 

9,847.000

CY  

21.50000 211,710.509,847.000

0.00

0090 TOPSOIL 1,057.000

0.000

207-00205  
 

2,236.000

CY  

4.00000 4,228.001,057.000

0.00

0095 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

1,370.000

CY  

10.00000 0.000.000

0.00

0100 STOCKPILE WETLAND TOPSOIL 1,240.000

0.000

207-00310  
 

1,370.000

CY  

20.00000 24,800.001,240.000

0.00

0105 *EROSION LOG 670.000

0.000

208-00005  
 

670.000

LF  

5.25000 3,517.50670.000

0.00

0110 *EROSION BALES (WEED FREE) 80.000

0.000

208-00011  
 

232.000

EACH

10.50000 840.0080.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0115 *SILT FENCE 403.000

0.000

208-00020  
 

2,944.000

LF  

1.05000 423.15403.000

0.00

0120 CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

0125 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0130 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

1,500.00000 0.000.000

0.00

0135 EROSION CONTROL SUPERVISOR 0.200

0.050

208-00200  
 

0.500

L S 

4,000.00000 1,000.000.250

200.00

0140 WATER 0.000

0.000

209-00000  
 

0.000

MGAL

40.00000 0.000.000

0.00

0145 *RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

0.000

EACH

130.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

8.000

ACRE

380.00000 0.000.000

0.00

0155 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

1.700

ACRE

1,200.00000 0.000.000

0.00

0160 *MULCHING (WEED FREE HAY) 3.100

0.000

213-00002  
 

12.800

ACRE

230.00000 713.003.100

0.00

0165 *MULCH TACKIFIER 465.000

0.000

213-00061  
 

1,815.000

LB  

1.70000 790.50465.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0170 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

6.20000 0.000.000

0.00

0175 *TRANSPLANT PLUG 0.000

0.000

215-00600  
 

0.000

EACH

2.85000 0.000.000

0.00

0180 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

676.000

SY  

1.00000 0.000.000

0.00

0185 AGGREGATE BASE COURSE (SPECIAL) 1,143.000

0.000

304-09000  
 

1,143.000

CY  

40.00000 45,720.001,143.000

0.00

0190 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

39.890

TON 

100.00000 0.000.000

0.00

0195 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 0.000

0.000

403-33841  
 

7,319.940

TON 

40.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000

0.000TON 

8.50000 0.000.000

0.00

0196 HBP (GR S) (75) (PG 64-22) DETOUR PAVEMENT 4,698.940

0.000

403-33741  
 

4,698.940

TON 

40.00000 187,957.604,698.940

0.00

0200 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

1,121.000

411-10255  
 

2,744.000

GAL 

1.25000 1,401.251,121.000

1,401.25

0205 GEOTEXTILE (EROSION CONTROL) (CLASS A) 17,572.000

0.000

420-00100  
 

17,572.000

SY  

1.75000 30,751.0017,572.000

0.00

0205 MATERIAL ALLOWANCE GEOFABRIC 0.000

0.000SY  

0.65600 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0210 GEOGRID REINFORCEMENT 20,940.000

0.000

506-01020  
 

20,940.000

SY  

3.55000 74,337.0020,940.000

0.00

0210 MATERIAL ALLOWANCE GEOGRID 0.000

0.000SY  

2.67400 0.000.000

0.00

0215 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

29.060

TON 

100.00000 0.000.000

0.00

0220 18 INCH CORRUGATED STEEL PIPE 50.000

150.000

603-10180  
 

368.000

LF  

45.00000 9,000.00200.000

6,750.00

0220 MATERIAL ALLOWANCE CSP W/BANDS 309.000

-150.000LF  

6.78000 1,078.02159.000

-1,017.00

0225 42 INCH CORRUGATED STEEL PIPE 568.000

0.000

603-10420  
 

568.000

LF  

65.00000 36,920.00568.000

0.00

0225 MATERIAL ALLOWANCE 42" CSP W/BANDS 0.000

0.000LF  

15.63000 0.000.000

0.00

0230 48 INCH CORRUGATED STEEL PIPE 400.000

0.000

603-10480  
 

400.000

LF  

67.00000 26,800.00400.000

0.00

0230 MATERIAL ALLOWANCE 48" CSP W/BANDS 0.000

0.000LF  

18.10000 0.000.000

0.00

0235 42 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33042  
 

0.000

EACH

9,000.00000 0.000.000

0.00

0240 48 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33048  
 

0.000

EACH

9,000.00000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,887.000

LF  

10.65000 0.000.000

0.00

0250 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

8.000

EACH

788.00000 0.000.000

0.00

0255 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

8.000

EACH

1,200.00000 0.000.000

0.00

0260 *END POST 0.000

0.000

607-00005  
 

12.000

EACH

112.00000 0.000.000

0.00

0265 *CORNER AND LINE BRACE POST 0.000

20.000

607-00010  
 

29.000

EACH

130.00000 2,600.0020.000

2,600.00

0270 *FENCE BARBED WIRE WITH METAL POSTS 3,840.000

3,884.000

607-01000  
 

12,930.000

LF  

1.30000 10,041.207,724.000

5,049.20

0275 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

1,208.000

607-11200  
 

1,208.000

LF  

1.60000 1,932.801,208.000

1,932.80

0280 *FENCE (PLASTIC) (ORANGE) 0.000

0.000

607-11525  
 

0.000

LF  

1.05000 0.000.000

0.00

0285 *20 FOOT GATE 1.000

0.000

607-60120  
 

9.000

EACH

53.00000 53.001.000

0.00

0290 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

115.000

LF  

8.00000 0.000.000

0.00

0295 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

47.000

EACH

17.00000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0300 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

8.000

EACH

19.00000 0.000.000

0.00

0305 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

7.000

SF  

18.00000 0.000.000

0.00

0310 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

43.000

LF  

13.00000 0.000.000

0.00

0315 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

4.000

EACH

1,200.00000 0.000.000

0.00

0320 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 0.000

0.000

617-04018  
 

0.000

LF  

35.00000 0.000.000

0.00

0320 MATERIAL ALLOWANCE 18" CSP W/BANDS (CIP) 30.000

0.000LF  

10.11000 303.3030.000

0.00

0325 18 INCH WELDED STEEL PIPE 0.000

0.000

619-10180  
 

0.000

LF  

100.00000 0.000.000

0.00

0330 *CONSTRUCTION SURVEYING 0.580

0.100

625-00000  
 

1.000

L S 

50,000.00000 34,000.000.680

5,000.00

0335 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

200,000.00000 200,000.001.000

80,000.00

0340 *PAVEMENT MARKING PAINT 56.000

0.000

627-00001  
 

168.000

GAL 

42.00000 2,352.0056.000

0.00

0345 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

0.000

GAL 

89.00000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0350 ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

2.000

EACH

250.00000 0.000.000

0.00

0355 *FLAGGING 732.500

369.500

630-00000  
 

1,898.000

HOUR

14.00000 15,428.001,102.000

5,173.00

0360 *TRAFFIC CONTROL INSPECTION 27.000

8.000

630-00007  
 

137.000

DAY 

120.00000 4,200.0035.000

960.00

0365 *TRAFFIC CONTROL MANAGEMENT 55.000

20.000

630-00012  
 

243.000

DAY 

278.00000 20,850.0075.000

5,560.00

0370 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

4.000

EACH

1,155.00000 1,155.001.000

0.00

0375 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 1.000

0.000

630-80338  
 

2.000

EACH

420.00000 420.001.000

0.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.500

630-80341  
 

3.000

EACH

53.00000 79.501.500

26.50

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000

2.500

630-80342  
 

62.000

EACH

78.00000 1,755.0022.500

195.00

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

105.00000 0.000.000

0.00

0395 *DRUM CHANNELIZING DEVICE 24.500

0.000

630-80360  
 

97.000

EACH

37.00000 906.5024.500

0.00

0400 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 2.000

0.000

630-80363  
 

17.000

EACH

68.00000 136.002.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

0405 *TRAFFIC CONE 45.000

0.000

630-80380  
 

122.000

EACH

5.25000 236.2545.000

0.00

0410 DELINEATOR (TYPE I) (TEMPORARY) 9.000

0.000

630-80401  
 

18.000

EACH

16.00000 144.009.000

0.00

0415 DELINEATOR (TYPE III) (TEMPORARY) 1.000

0.000

630-80403  
 

2.000

EACH

20.00000 20.001.000

0.00

0420 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

31,318.890

F A 

1.00000 0.000.000

0.00

0425 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 0.000

0.000

700-70012  
 

1,142.640

F A 

1.00000 0.000.000

0.00

0430 F/A OJT 0.000

0.000

700-70021  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A QUALITY INCENTIVE PAYMENT -5,698.160

0.000

700-70025  
 

-7,751.010

F A 

1.00000 -5,698.16-5,698.160

0.00

0445 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A WETLAND MONITORING 1,336.690

0.000

700-70393  
 

1,336.690

F A 

1.00000 1,336.691,336.690

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0200 LUBER'S ROADWAY 

1090 ADDED ITEM (LUMP SUM)/ ADD VALUE ENGINEERING TO THE  
CONTRACT

1.000

0.000

900-00014  
 

1.000

L S 

12,403.98000 12,403.981.000

0.00

1100 STR BKFL (FLOW-FILL) (CIP) 22.000

0.000

206-00065  
 

46.000

CY  

150.00000 3,300.0022.000

0.00

1105 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

2,338.060

DOL 

1.00000 0.000.000

0.00

1110 F/A DETOUR COMPACTION 0.000

0.000

700-70034  
 

1.000

F A 

6,802.82000 0.000.000

0.00

CAT 1,349,681.91277,473.752,013,349.76CURRENT AMT0200 $ $ $

CAT NO0201 RIVERVIEW ROADWAY 

0465 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0470 REMOVAL OF PIPE 2.000

0.000

202-00033  
 

4.000

EACH

500.00000 1,000.002.000

0.00

0475 REMOVAL OF DELINEATOR 8.000

0.000

202-00090  
 

25.000

EACH

8.00000 64.008.000

0.00

0480 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

2,717.000

SY  

1.50000 0.000.000

0.00

0485 REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

0.000

202-00226  
 

4,750.000

SY  

2.50000 0.000.000

0.00

0490 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

5,135.000

SF  

1.35000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0495 *REMOVAL OF LIGHT STANDARD 5.000

0.000

202-00700  
 

5.000

EACH

840.00000 4,200.005.000

0.00

0500 *REMOVAL OF GROUND SIGN 16.000

0.000

202-00810  
 

23.000

EACH

19.00000 304.0016.000

0.00

0505 *REMOVAL OF FENCE 2,648.000

0.000

202-01000  
 

4,064.000

LF  

0.31000 820.882,648.000

0.00

0510 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

454.000

LF  

4.20000 0.000.000

0.00

0515 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

4.000

EACH

120.00000 0.000.000

0.00

0520 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R10) 2,075.000

2,054.000

203-00060  
 

4,588.000

CY  

10.00000 41,290.004,129.000

20,540.00

0525 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

85.00000 0.000.000

0.00

0530 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

100.00000 0.000.000

0.00

0535 TOPSOIL 840.000

0.000

207-00205  
 

1,680.000

CY  

4.00000 3,360.00840.000

0.00

0540 *EROSION BALES (WEED FREE) 22.000

0.000

208-00011  
 

117.000

EACH

10.50000 231.0022.000

0.00

0545 *SILT FENCE 0.000

0.000

208-00020  
 

75.000

LF  

1.05000 0.000.000

0.00



CONTID: C13547         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0550 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0555 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0560 EROSION CONTROL SUPERVISOR 0.200

0.050

208-00200  
 

0.500

L S 

4,000.00000 1,000.000.250

200.00

0565 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

6.000

EACH

125.00000 0.000.000

0.00

0570 DEWATERING 0.850

0.000

211-03005  
 

1.000

L S 

20,000.00000 17,000.000.850

0.00

0575 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.150

ACRE

380.00000 0.000.000

0.00

0580 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

3.150

ACRE

230.00000 0.000.000

0.00

0585 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

468.000

LB  

1.70000 0.000.000

0.00

0590 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

6.20000 0.000.000

0.00

0595 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

245.000

SY  

1.00000 0.000.000

0.00

0600 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

6,001.000

CY  

23.00000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0605 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 0.000

0.000

403-33841  
 

9,593.840

TON 

40.00000 0.000.000

0.00

0605 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000

0.000TON 

8.50000 0.000.000

0.00

0605 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000

0.000TON 

8.50000 0.000.000

0.00

0610 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

3,681.000

GAL 

1.25000 0.000.000

0.00

0615 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

46.000

CY  

45.00000 0.000.000

0.00

0620 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

15.100

TON 

100.00000 0.000.000

0.00

0625 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

0.000

603-01245  
 

72.000

LF  

75.00000 0.000.000

0.00

0630 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

1.000

EACH

700.00000 0.000.000

0.00

0635 INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0640 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

710.000

LF  

10.65000 0.000.000

0.00

0645 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

230.00000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0650 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

3.000

EACH

788.00000 0.000.000

0.00

0655 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

500.00000 0.000.000

0.00

0660 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

3.000

EACH

1,200.00000 0.000.000

0.00

0665 *END POST 0.000

0.000

607-00005  
 

11.000

EACH

112.00000 0.000.000

0.00

0670 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

7.000

EACH

130.00000 0.000.000

0.00

0675 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

5,185.000

LF  

1.30000 0.000.000

0.00

0680 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

60.000

LF  

8.00000 0.000.000

0.00

0685 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

12.000

EACH

17.00000 0.000.000

0.00

0690 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

27.000

EACH

18.00000 0.000.000

0.00

0695 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

5.000

EACH

19.00000 0.000.000

0.00

0700 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

2,055.000

LF  

6.85000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0705 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

101.000

SF  

18.00000 0.000.000

0.00

0710 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

99.000

SF  

23.00000 0.000.000

0.00

0715 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

20.000

LF  

13.00000 0.000.000

0.00

0720 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

200.000

LF  

25.00000 0.000.000

0.00

0725 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

3.000

EACH

1,200.00000 0.000.000

0.00

0730 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 0.000

0.000

617-04018  
 

132.000

LF  

35.00000 0.000.000

0.00

0730 MATERIAL ALLOWANCE 18" CPS W/BANDS (CIP) 134.000

0.000LF  

10.11000 1,354.74134.000

0.00

0735 *PAVEMENT MARKING PAINT 24.000

0.000

627-00001  
 

63.000

GAL 

42.00000 1,008.0024.000

0.00

0740 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

95.000

GAL 

89.00000 0.000.000

0.00

0745 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

0.000

SF  

13.00000 0.000.000

0.00

0750 *SURVEY MONUMENT (TYPE 2A) 0.000

0.000

629-01021  
 

3.000

EACH

220.00000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

0755 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

2.000

EACH

320.00000 0.000.000

0.00

0760 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

1,155.00000 2,310.002.000

0.00

0765 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

3.000

EACH

260.00000 260.001.000

0.00

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

1.000

630-80341  
 

4.000

EACH

53.00000 106.002.000

53.00

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.500

0.000

630-80342  
 

33.000

EACH

78.00000 1,287.0016.500

0.00

0780 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

0.500

0.000

630-80356  
 

1.000

EACH

2,400.00000 1,200.000.500

0.00

0785 *DRUM CHANNELIZING DEVICE 79.500

0.000

630-80360  
 

159.000

EACH

37.00000 2,941.5079.500

0.00

0790 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

240.000

LF  

15.00000 0.000.000

0.00

0795 *TRAFFIC CONE 15.000

0.000

630-80380  
 

30.000

EACH

5.25000 78.7515.000

0.00

0800 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1085 F/A REMOVAL REMOVAL OF CONCRETE SLAB AT RIVERVI EW 0.000

0.000

700-70050  
 

4,128.590

F A 

1.00000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0201 RIVERVIEW ROADWAY 

1095 F/A ELEC SERV 0.000

0.000

700-70190  
 

8,925.230

F A 

1.00000 0.000.000

0.00

CAT 88,315.8720,793.00761,279.66CURRENT AMT0201 $ $ $

CAT NO0300 L-25-D LUBER'S DRAINAGE

0805 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0810 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

157.000

CY  

6.00000 0.000.000

0.00

0815 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

370.000

CY  

18.00000 0.000.000

0.00

0820 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

420.000

CY  

10.00000 0.000.000

0.00

0825 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

370.000

CY  

11.50000 0.000.000

0.00

0825 MATERIAL ALLOWANCE GEOFABRIC 370.000

0.000CY  

5.13500 1,899.95370.000

0.00

0830 TOPSOIL 0.000

0.000

207-00205  
 

172.000

CY  

4.00000 0.000.000

0.00

0835 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

1.00000 0.000.000

0.00

0840 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 0.000

0.000

403-33841  
 

121.000

TON 

40.00000 0.000.000

0.00



CONTID: C13547         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0300 L-25-D LUBER'S DRAINAGE

0845 GEOTEXTILE (EROSION CONTROL) (CLASS B) 517.000

0.000

420-00101  
 

1,550.000

SY  

2.00000 1,034.00517.000

0.00

0850 *STEEL PILING (HP 12X74) 0.000

392.900

502-11274  
 

392.900

LF  

29.00000 11,394.10392.900

11,394.10

0851 ADDED ITEM (FOOT)/ 0.000

51.900

900-00012  
 

51.900

LF  

23.20000 1,204.0851.900

1,204.08

0855 RIPRAP (9 INCH) 170.000

0.000

506-00209  
 

516.000

CY  

42.00000 7,140.00170.000

0.00

0860 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

694.000

SY  

9.00000 0.000.000

0.00

0865 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

88.000

LF  

97.00000 0.000.000

0.00

0870 *CONCRETE CLASS D (BRIDGE) 0.000

248.000

601-03040  
 

350.000

CY  

326.00000 80,848.00248.000

80,848.00

0875 *REINFORCING STEEL 0.000

30,200.000

602-00000  
 

42,800.000

LB  

0.46000 13,892.0030,200.000

13,892.00

0880 *REINFORCING STEEL (EPOXY COATED) 0.000

16,800.000

602-00020  
 

16,800.000

LB  

0.56000 9,408.0016,800.000

9,408.00

0885 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

294.000

LF  

71.25000 0.000.000

0.00

0890 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

206.000

613-01200  
 

302.000

LF  

6.85000 1,411.10206.000

1,411.10
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0300 L-25-D LUBER'S DRAINAGE

0895 *PRESTRESSED CONCRETE I (BT63) 0.000

497.000

618-00163  
 

497.000

LF  

147.00000 73,059.00497.000

73,059.00

CAT 211,290.23191,216.28323,008.38CURRENT AMT0300 $ $ $

CAT NO0301 L-25-F DRAW

0900 REMOVAL OF BRIDGE 0.000

1.000

202-00400  
 

1.000

EACH

10,000.00000 10,000.001.000

10,000.00

0905 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

157.000

CY  

6.00000 0.000.000

0.00

0910 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

246.000

CY  

18.00000 0.000.000

0.00

0915 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

420.000

CY  

10.00000 0.000.000

0.00

0920 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

246.000

CY  

11.50000 0.000.000

0.00

0920 MATERIAL ALLOWANCE GEOFABRIC 246.000

0.000CY  

5.13500 1,263.21246.000

0.00

0925 TOPSOIL 0.000

0.000

207-00205  
 

128.000

CY  

4.00000 0.000.000

0.00

0930 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

1.00000 0.000.000

0.00

0935 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 0.000

0.000

403-33841  
 

96.000

TON 

40.00000 0.000.000

0.00
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PCN: 13547-BID    ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0301 L-25-F DRAW

0940 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

318.000

420-00101  
 

1,150.000

SY  

2.00000 636.00318.000

636.00

0945 *STEEL PILING (HP 12X74) 0.000

278.000

502-11274  
 

278.000

LF  

29.00000 8,062.00278.000

8,062.00

0950 RIPRAP (9 INCH) 0.000

150.000

506-00209  
 

288.000

CY  

42.00000 6,300.00150.000

6,300.00

0955 RIPRAP (12 INCH) 0.000

75.000

506-00212  
 

144.000

CY  

43.00000 3,225.0075.000

3,225.00

0960 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

528.000

SY  

9.00000 0.000.000

0.00

0965 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

88.000

LF  

97.00000 0.000.000

0.00

0970 *CONCRETE CLASS D (BRIDGE) 0.000

46.100

601-03040  
 

281.000

CY  

326.00000 15,028.6046.100

15,028.60

0975 *REINFORCING STEEL 39,434.000

6,232.000

602-00000  
 

37,200.000

LB  

0.46000 21,006.3645,666.000

2,866.72

0980 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

11,700.000

LB  

0.56000 0.000.000

0.00

0985 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

232.000

LF  

71.25000 0.000.000

0.00

0990 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

234.000

LF  

6.85000 0.000.000

0.00
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PROJECT: NH 0505-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0301 L-25-F DRAW

0995 *PRESTRESSED CONCRETE I (BT42) 0.000

0.000

618-00142  
 

342.000

LF  

136.50000 0.000.000

0.00

CAT 65,521.1746,118.32248,774.90CURRENT AMT0301 $ $ $

CAT NO0302 L-26-BH RIVERVIEW CANAL

1000 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

10,000.00000 0.000.000

0.00

1005 STRUCTURE EXCAVATION 2,530.000

0.000

206-00000  
 

4,685.000

CY  

6.00000 15,180.002,530.000

0.00

1010 STRUCTURE BACKFILL (CLASS 1) 900.000

1,772.000

206-00100  
 

4,752.000

CY  

18.00000 48,096.002,672.000

31,896.00

1011 STR BKFL (SPEC) 419.000

0.000

206-00050  
 

767.000

CY  

23.00000 9,637.00419.000

0.00

1015 STRUCTURE BACKFILL (CLASS 2) 248.000

0.000

206-00200  
 

1,100.000

CY  

10.00000 2,480.00248.000

0.00

1020 MECHANICAL REINFORCEMENT OF SOIL 1,137.000

1,450.000

206-00360  
 

3,903.000

CY  

11.50000 29,750.502,587.000

16,675.00

1020 MATERIAL ALLOWANCE GEOFABRIC 2,766.000

-1,450.000CY  

5.13500 6,757.661,316.000

-7,445.75

1025 SHORING (AREA 1) 0.000

0.000

206-01781  
 

0.000

L S 

10,000.00000 0.000.000

0.00

1030 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 0.000

0.000

403-33841  
 

0.000

TON 

40.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:27

CUMULATIVE
AMOUNT

CAT NO0302 L-26-BH RIVERVIEW CANAL

1035 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

469.000

SY  

9.00000 0.000.000

0.00

1040 *CONCRETE CLASS D (BOX CULVERT) 385.600

0.000

601-03030  
 

628.000

CY  

291.00000 112,209.60385.600

0.00

1045 *CONCRETE CLASS D (WALL) 92.900

0.000

601-03050  
 

188.600

CY  

305.00000 28,334.5092.900

0.00

1050 *REINFORCING STEEL 24,274.000

0.000

602-00000  
 

88,703.000

LB  

0.46000 11,166.0424,274.000

0.00

1055 *REINFORCING STEEL (EPOXY COATED) 57,604.000

0.000

602-00020  
 

94,333.000

LB  

0.56000 32,258.2457,604.000

0.00

1060 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

197.000

LF  

71.25000 0.000.000

0.00

1065 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 79.000

0.000

613-01400  
 

364.000

LF  

9.50000 750.5079.000

0.00

CAT 296,620.0441,125.25552,787.61CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1070 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

1075 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

1080 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

CAT 33,000.000.0033,000.00CURRENT AMT0400 $ $ $

$ 2,044,429.22576,726.60$3,932,200.31$CURRENT AMTPROJECT TOTAL


